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de maximis, inc.

186 Center Street
Suite 230
Clinton, NJ 08809
(908) 735-9315
{908) 735-2132 FAX

February 15, 2016 VIA ELECTRONIC & US MAIL

Ms. Jennifer LaPoma

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 20th Floor

New York, New York 10007

Re:  Monthly Progress Report No. 41 — January 2016
Lower Passaic River Study Area (LPRSA)
River Mile 10.9 Removal Action
CERCLA Docket No. 02-2012-2015

Dear Ms. LaPoma:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile
(RM) 10.9 Settlement Agreement. The CPG has revised this Progress Report to address the
Region’s direction in its September 1, 2015 letter.

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls

e None

Correspondence

* On January 5, CPG requested a status of EPA Region 2 (Region 2) review and approval
of the revised draft RM 10.9 Post-construction Monitoring QAPP (QAPP). Region 2
responded on January 6 that it was finalizing its review of the revised draft QAPP.

* On January 5, Region 2 requested clarification of the methodology used for calculation
of the pore water concentration data from Location 0602 submitted in December.

» On January 14, Region 2 requested clarification of the status of the response to Region
2 comments on the draft RM 10.9 Removal Action Completion Report (Report). CPG
responded that it was waiting on finalization of the QAPP since many of the Region 2
comments on the Report were related fo the post-construction monitoring program.
Region 2 then inquired about the status of the long term monitoring plan referenced in
the Report.

» On January 15, CPG submitted the December 2015 Progress Report to Region 2.
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On January 19, CPG notified Region 2 that weather conditions were favorable to
conduct the 30-day check on the integrity of the pore water samplers installed December
9-11.

On January 20, Region 2 confirmed providing field oversight for the January 21 work.

On January 29, CPG provided the written observations from the January 21 field check
to Region 2.

Work

CPG conducted a 30-day check on the integrity of the pore water samplers installed
December 9 -11 during a day-time low tide on January 21.

CPG continued review of the 2015 RM 10.9 Post-Construction Bathymetry Survey data.

CPG continued development of responses to Region 2 comments on the draft River Mile
10.9 Removali Action Final Construction Report.

(b} Results of Sampling and Tests

None

{c) Work planned for the next two months with schedules relating to the overall project

schedule for design completion and construction

CPG will retrieve the pore water samplers in mid-February weather permitting.

CPG will evaluate and validate data from the pore water sampler SPME fiber analysis
and sediment grab samples when received from the laboratory.

CPG will respond to Region 2 comments on the draft QAPP

CPG will prepare a Long Term Monitoring and Operation and Maintenance Plan that
incorporates the QAPP as an appendix,

CPG will complete processing of the 2015 RM 10.9 Post-Construction Bathymetry
Survey data and prepare a data report.

CPG will provide responses to Region 2 comments on the draft River Mile 10.9 Removal
Action Final Construction Report to Region 2.

(d) Problems encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or

delays

The CPG has agreed to retain only near-term problems and concerns in the monthly reports
moving forward pursuant to the direction in Region 2's September 1 letter; however,
previous Progress Reports through July 2015 document in Section (d) significant issues and
matters largely the result of actions and decisions by the Region that have significantly
delayed and complicated the completion of the RM 10.9 Removal Action. The removal of
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this previous information does not in any way lessen its impact on the completion of the RM
10.9 Removal Action.

Post-Construction Monitoring Plan - The CPG attempted to install pore water
samplers into the RM 10.9 cap after receiving Region 2’s conditional approval of the
draft QAPP on August 26 -27, 2015. The combination of armor stone, geotechnical
fabric and accumulated sediment prevented the successful installation of pore water
samplers ai nine of ten locations identified in the QAPP. CPG provided
recommendations to Region 2 for installation of remaining pore water samplers on
September 24 which the Region rejected. CPG provided a second set of alternative pore
water sampling locations to Region 2 on October 12 based on land-side access to the
RM 10.9 cap during lunar low tides. Although two of the three pore water samplers
retrieved on October 27 were found to have been damaged during installation through
the armor stone and geotextile cap layers, the laboratory was able to attain detection
levels substantially lower than originally specified in the QAPP. CPG recommended
another attempt to install remaining pore water samplers during a December 9 — 11 day-
time low tide pending resolution of sampler installation locations. Region 2 provided
conditional approval of the draft QAPP on December 8 based on revised installatiori
locations. Installation of pore water samplers at seven (7) or the nine (8) remaining
locations was completed. The CPG inquired on January 5, 2016 as to Region 2 approval
of the revised QAPP submitted on December 4 which was finalized after receipt of
Region 2's revised sampling locations. Region 2 responded on January 6 that it was
finalizing its review of the revised QAPP.

Removal Action Final Construction Report - Response to Region 2’s comments on
the draft River Mile 10.9 Removal Action Final Construction Report will be delayed
pending resolution of the long-term cap sampling/monitoring issues and implementation
of a feasible chemical monitoring method. The CPG does take exception and does not
agree to the Region's comments directing the CPG to remove text related to
implementability and feasibility that were included in the draft report.

Two significant issues remained unresoived and need to be satisfactorily addressed by the
Region:

Tierra/Maxus/Occidental (TMO) UAO - There is still no satisfactory resolution
concerning the Tierra/Maxus/Occidental (TMO) participation at RM 10.9. The Region
has failed to require the TMO parties to participate in a significant and substantive
degree that is commensurate with their obligation. As documented in the CPG's
correspondence of July 27, 2012 and September 7, 2012, the offer from TMO was
inadequate and provided no meaningful value to the RM 10.9 Removal Action.
Subsequent requirements directed by the Region such as a utility survey of the 0.5 acre
no dredge zone are inconsistent with TMO’s responsibility.
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* RM 10.9 Force Majeure — June 2013 - The CPG strongly disagrees with the Region’s July
15, 2013 leiter denying the Force Majeure candition outlined in CPG’s June 29, 2013 letter.
CPG addressed this issue in its July 31, 2013 letter to which the Region has never
responded. EPA’s rationale for denial was inconsistent with terms and definitions in the RM
10.9 AOC. Both the inoperability of the Bridge Street Bridge due to Hurricane Sandy and the
repeated delays in the repaired motors being shipped and reinstalled - were clearly beyond
the control of the CPG. Moreover, Hudson and Essex Counties failed to meet their
obligations under Federal Regulations to properly maintain and operate their bridges and to
provide proper notice of the status of their bridges to US Coast Guard, mariners and the
general public. As noted above it is the Counties obligation to ensure that their bridges are
operable and ready to open upon notice. Finally, the CPG voluntarily provided funds to the
Counties to operate the bridges with no regulatory requirement to do so.

If you have any questions, please contact Rob Law or me at (908) 735-9315.

Very truly yours,

de maximis, inc.
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Al
Willard Potter
CPG Project Coordinator

cc: Stephanie Vaughn, EPA Region 2
Christopher Jimenez, EPA Region 2
Sarah Flanagan, EPA Region 2 Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Jay Nickerson, NJDEP
David Marabello, COM-Smith
Scott Kirchner, CDM-Smith
Elizabeth Franklin, US Army Corps of Engineers
Reyhan Mehran, NOAA
Clay Stern, FWS
Doug Simmons, AECOM
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